

## Plan

### Timeline

<b>September 8<sup>th</sup> 2015</b>	<b>September 14<sup>th</sup> 2015</b>	<b>September 19<sup>th</sup> 2015</b>	<b>September 25<sup>th</sup> 2015</b>	<b>October 2<sup>nd</sup> 2015</b>	<b>October 4<sup>th</sup> 2015</b>
Went to the computer lab to write the investigate portion of design folder	Worked on the final design of project. Completed it in class (blue paper)	Acquired the materials needed for project. Started the building process.	Worked on the plan portion of design folder. And completed most of it. Started the PowerPoint.	Completed the evaluate portion of design folder. Finished the PowerPoint.	Project almost completed.

### Materials & Equipment

- **Hot glue/Hot glue gun**
- **Scissors**
- **Styrofoam**
- **Construction paper**
- **Acrylic paint (various colours)**
- **Bristle board**

### Procedure

1. **Used scissors to cut construction paper into...**
2. **Cut bristle board into the following dimensions...**
3. **Use hot glue on construction paper to...**
4. **Place the Styrofoam on...**
5. **Use acrylic paint (blue) on one side of...**
6. **Use acrylic paint (red) on the other side...**
7. **Wait for paint to completely dry before...**
8. **Use scissors to cut any excess construction paper...**